
MEMORANDUM OF UNDERSTANDING 

BETWEEN THE TOWN OF BARNSTABLE, MASSACHUSETTS 

AND THE U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION 1 
 

 

I. PURPOSE 

 
The purpose of this Memorandum of Understanding (MOU) is to establish a formal cooperative 

understanding between the Town of Barnstable, Massachusetts (the Town) and the United States 

Environmental Protection Agency, Region 1 (EPA) (collectively, the Parties).  The Parties 

expect to construct a green infrastructure (GI) stormwater best management practice (BMP) 

retrofit for the control of nitrogen (N) at an approximate 0.35 acre parcel of municipal land at the 

Gateway Marina Area at Hyannis Inner Harbor, located at 115 Pleasant Street and 135 South 

Street in Barnstable, MA.  The project will include a public outreach component to engage and 

educate the community and showcase the BMP.   

 

An important goal of this project is to educate municipal officials and other public and private 

stakeholders about GI as a practical and effective technique to reduce stormwater runoff and 

pollution and improve water quality.  The Parties consider this BMP project to be valuable for a 

number of reasons.  First, the BMP will lead to improved water quality in Hyannis Inner Harbor.  

Second, the project will enhance public and private awareness of GI as an effective approach for 

municipal stormwater management.  Third, the project will help engage and educate local 

department of public works engineers, other municipal officials, and the general public about GI 

as a viable and effective control for stormwater.  In addition, the Town intends to implement 

operation and maintenance (O&M) procedures to ensure the BMP retrofit continues to operate 

into the foreseeable future.   

 

 

II. BACKGROUND 

 
The objective(s) of this project is to construct a GI N BMP retrofit at an approximate 0.35 acre 

parcel of municipal land at the Gateway Marina Area at Hyannis Inner Harbor, located at 115 

Pleasant Street and 135 South Street in Barnstable, MA.  The Town’s municipal small separate 

storm sewer (MS4) runs from South Street down past the target BMP area and discharges into 

Hyannis Inner Harbor, a water body listed as impaired for total nitrogen and pathogens.   

 

The project will divert a portion of stormwater flow from the MS4 to the BMP; the diversion will 

occur at a manhole/stormwater structure to be constructed off the 24-inch diameter drainage 

trunk line that runs north to south adjacent to the site.  The BMP will be designed to 

accommodate an approximate 0.3 inch storm from the MS4 system which services an 

approximate 6.9 - 8.4 acre drainage area.   

 

N, and in particular dissolved inorganic N, is known to be highly mobile and susceptible for 

wash-off in early portions of storm runoff events from impervious surfaces.  In addition, on Cape 
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Cod, it is reasonable to infer that smaller storms generate runoff from primarily impervious 

surfaces because the storm sizes are not of sufficient depth to generate notable runoff quantities 

from pervious areas.  Moreover, it is likely existing and available event mean concentration 

(EMC) data for New England do not entirely reflect the first flush effects on an impervious-only 

surface and are likely to be underestimating the percentage of annual total N loads delivered to 

off-line small capacity BMPs from contributing impervious surfaces.  Consequently, it is 

anticipated the system should conservatively control an approximate 42.2% of the total available 

N loading to Oyster Pond; it is likely the actual performance, once the BMP is established after a 

period of equilibration, will be better.   

 

The Parties intend to construct this project in two phases.  The objective of the first phase is to 

develop a final design for the BMP; the second phase is construction of the BMP.  The 

construction phase will include installation of a diversion structure into the MS4 line as 

described above to divert an approximate 0.3 inch water quality volume (WQv) to the BMP.  The 

BMP should treat an approximate 6.9 - 8.4 acres of MS4 catchment (approx. 3.5 – 4.2 acres 

impervious surface) that would ordinarily discharge to Hyannis Inner Harbor, a water body listed 

as impaired for total nitrogen and fecal coliform, and with a subwatershed N reduction target of 

68.7%.   

 

EPA must have access to the BMP area and the MS4 for its consultants, contractors, staff and 

managers to plan and construct the BMP.  In addition, after design and construction of the BMP, 

access may be required for training and educational purposes.  As described below in Section V, 

EPA executed a separate access agreement with the Town of Barnstable, dated September 30, 

2014.  It is EPA’s understanding that no other access agreements are necessary.  

 

The Town intends to assist this project by providing project coordination, including site access, 

outreach to nearby residents (as necessary), materials coordination and management, and general 

project administration.  It is anticipated that EPA’s contractors will need to tie directly into the 

storm sewer trunk line, which will require coordination with the Town’s Department of Public 

Works (DPW). 

 

Over the course of the project and for three years after completion of construction, EPA and the 

Town may coordinate as appropriate to showcase the site for the purpose of educating the public, 

other state or municipal officials, or other interested parties (including scheduled O&M 

activities).  EPA may document the progress of the project through video and photographs, and 

may develop one or more of its web pages for the project.  After the construction of the BMP is 

completed, EPA intends to erect a public sign/kiosk showcasing the project partnership and the 

nature and benefits of GI.   

 

 

III. AUTHORITY 

 
EPA enters into this MOU pursuant to Section 104 of the Clean Water Act, which authorizes 

EPA to encourage and cooperate with, and render technical services to, individuals, as well as 
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public and private sector entities, to promote the coordination and acceleration of training related 

to the causes, effects, prevention, and elimination of water pollution.   

 

 

IV. ROLES AND RESPONSIBILITIES 

 
A.  The Town of Barnstable, Massachusetts.  The Town expects to contribute to the support of 

this MOU by providing, as necessary under the circumstances, logistics and coordination for 

facilitating EPA and its contractors access to the site and other reasonable accommodations as 

appropriate for design and construction of the BMP.  This may include (but is not limited to): 

 

• general project administration, including coordinating and providing access to the site for 

EPA and its contractors, and off-street and overnight parking for equipment vehicles, if 

any; 

• coordinating and assisting with management of excavated and feedstock materials at the 

site;  

• presentation and representation before appropriate boards/commissions for permitting 

arising under the Massachusetts Wetlands Protection Act (WPA); 

• negotiating with leaseholders and other property interests for site access and 

contemplated use of the site by the project; 

• providing timely review and input on project deliverables, including design plans;  

• assistance and coordination for obtaining in a timely manner any Town permits necessary 

for access and conduct of work on the Town’s storm sewer;  

• coordinating with EPA for development of public messaging, including the substance and 

formatting of a project sign/kiosk to be installed at the site; and   

• providing access to MS4 system and manholes, and coordinating and providing traffic 

control (including, as necessary, police details) for work on manholes in and/or near the 

site. 

 

In addition, the Town understands the following constraints relating to the construction of the 

BMP:  

 

1. Schedule.  The project is under a fairly short and tight timeline.  It presumes commencement 

of construction in the spring of 2015 (currently, week of April 12, 2015; to be initiated before a 

tandem project site in Chatham, MA) with a target completion date as early as May 16, 2015.  

This schedule reflects EPA’s appreciation for the need to complete the project well before the 

Cape summer season begins.  It is not likely, but if necessary, work on the project may stop and 

the project site secured until work may be resumed and completed in the fall of 2015 after the 

summer season has ended.  The Town intends to work with EPA to notify the public of the 

schedule, any street closures, and access restrictions. 

 

2. Site Access, Traffic Coordination and Public Outreach.  To perform any and all activities 

necessary to construct the BMP, EPA and its contractors will require access to the site.  As 
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explained in Section V below, the Parties have executed a separate access agreement to facilitate 

access to the site in general accordance with the schedule above.   

 

Because access to the site will be restricted primarily to a relatively remote portion of the Marina 

Gateway Area parking lot closest to the Maritime Museum, EPA does not anticipate construction 

activities will require traffic control.  Most construction activities will be confined to the site, 

with some use of the aforementioned parking lot area for some materials storage and 

management.  Delivery of feedstock materials will likely be by dump truck and very likely use 

the Gateway Marina parking lot.  However, until a Pre-Construction Meeting has occurred, it 

should be contemplated that some access may alternatively occur by way of Pleasant Street as 

discussed with the Town at the Project Kickoff Meeting in October 2014.  EPA and the Town 

intend to provide as much notice as possible regarding the scheduling of work to the Maritime 

Museum and the public. 

 

EPA expects the Town to inform nearby residents (and to the extent necessary, the general 

public) of the construction activities and schedule so that residential properties located adjacent 

to the site are aware of the construction and reasonably apprised of impending construction 

traffic, parking restrictions, and related activity and noise.  In addition to materials management 

(discussed below), EPA and its contractors may need parking access near the site.  It is likely 

that some equipment (e.g., excavating equipment) may be left onsite for the duration of the 

project.  The Town may decide whether and how to provide adequate notice to the general 

public, and whether additional measures may be necessary to ensure the safety of the public.  

 

The Town intends to participate in public outreach and press events from time to time over the 

life of this MOU, and provide assistance to EPA in its efforts to educate officials from other 

municipalities, states and watershed groups by showing the site and making presentations. 

 

3. Illicit Discharge Pollution.  Because the project depends on tying into the Town’s MS4, EPA 

expects to sample the storm sewer line for bacteria pollution from illicit discharges to determine 

if there is a human indicator of an illicit discharge.  If an illicit discharge is detected, EPA 

intends to work with the Town as needed to resolve the matter. 

   

• If the sampling confirms an absence of an illicit discharge, the project may proceed to 

construction.  Thereafter, on a semi-annual basis, the Town understands it will be 

responsible for routine monitoring of the discharge to the BMP using EPA’s ‘Stormwater 

Toolkit’ (or equivalent) to help ensure the pipe remains free from illicit discharges in the 

future.   

 

• If the sampling confirms the presence of an illicit discharge, EPA may (a) construct the 

BMP but may not complete the tie-in from the MS4 to the BMP until the problem is 

corrected or otherwise resolved, or (b) complete the tie-in but plug the outflow pipe until 

the problem is corrected or otherwise resolved.  EPA would expect the Town to address 

the illicit discharge as consistent with Part II, Section (B)(3) of its current Massachusetts 
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Small MS4 Stormwater General Permit.  If possible, the Town should correct the illicit 

discharge so that the connection from the MS4 to the BMP can be completed.   

 

4. Operation and Maintenance (O&M).   

 

• BMP O&M.  EPA and its contractor plan to develop a brief O&M Plan for the N BMP 

retrofit.  After the BMP is constructed, the Town understands that it will be responsible for 

maintaining and operating the BMP consistent with the O&M Plan. O&M may include, 

among other things, periodic (semi-annual) confirmatory sampling of the storm sewer 

discharge using EPA’s stormwater toolkit (or equivalent) to confirm the ongoing absence of 

illicit pollution and to confirm the diversion structure is free of sediment and continues to 

discharge the design volumetric flow to the BMP. 

 

O&M may also include appropriate landscaping measures, such as inspecting and removing 

excess sedimentation and watering, weeding and replacing plants (as needed) to ensure the 

BMP continues to operate as designed.    

 

• BMP Performance Monitoring.  Because an important ancillary objective of the project is to 

assess the ongoing performance of the BMP for treatment and control of nitrogen, the Town 

intends to coordinate with DPW, EPA and others (e.g., non-profit groups) to execute for a 

limited time (i.e., 1 – 2 years or approximately 20 storm events) certain sampling and O&M 

procedures that will be described in a Monitoring Plan and Quality Assurance Project Plan 

(QAPP) for the project (currently under development).  Refer to Section B below for 

activities, services and/or materials and equipment provided by EPA for BMP performance 

assessment.   

 

The project has contemplated that a small 8 x 8 ft2 shed would be erected on or near the 

BMP to house BMP performance monitoring equipment.  However, the Town pointed out 

that the site is within a Map (FIRM) Special Flood Hazard Area (SFHA) area, classified as 

Zone AE with a Base Flood Elevation (BFE) of elevation 12 (NAVD88) based on FIRM 

Panel 0569J for Barnstable County, and this zone is classified as an area subject to 

inundation by the 1-percent-annual-chance flood event, also known as the 100-year storm 

floodplain.  Because the shed would reside on-site for greater than 180 days, the shed would 

likely be classified as a “Permanent Structure” which implicates a potentially complicated 

permitting process.  To simply time-critical permitting for initiating BMP construction, and 

until an agreeable solution for locating/siting the shed has been identified, EPA and the Town 

understand that the shed will be left off of the site plan intended for presentation before the 

Conservation Commission.  Once a solution to siting the shed has been identified, an 

amendment can be filed with the Conservation Commission.  Because BMP monitoring 

would not occur for approximately a year following BMP operation, the matter of siting the 

shed is not time critical.   

 

5. Use of Volunteers.  The Parties understand that the Town may coordinate with the Cape Cod 

Commission (CCC) and others for the purpose of performing some of the aforementioned O&M 
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procedures.  After a period of some three (3) or so storm events which are to be used as a 

training period of the Town and others including volunteers, the Town expects to be responsible 

for organizing, managing and overseeing the volunteers’ work and their activities.  

 

Materials Management.1  Due to the nature of the site, it is likely the project will require some 

space for staging and managing raw/input materials at the boat launching parking lot located at 

the end of Oyster Pond Furlong.  The Town has used this area previously for a similar nature and 

has indicated the area is available.  EPA anticipates that it will employ hay bales or a compost 

sock to ensure there is no runoff of sediment from staged materials.     

 

Due to the nature of the site and BMP characteristics, it is likely the project will generate limited 

quantities of excavated native materials.  The Town expects to coordinate with DPW to find a 

use for these materials.  The Town and EPA should coordinate closely so that this material is not 

handled more than once.   

 

In addition, some areas near the site are currently overgrown with shrubs and trees.  Some or all 

of this plant matter will need to be cleared.  Some of the plant matter may be identified as 

invasive species (e.g., bittersweet).  EPA expects the Town to accept such materials for 

appropriate disposal or treatment, and EPA will coordinate closely with the Town for this 

purpose.       

 

It is EPA’s expectation that its contractors will leave the constructed BMP in as finished a 

condition as possible under the circumstances.  However, due to construction activities, the 

general surface areas may require the Town to perform certain related landscaping practices for 

final aesthetics (e.g., erection of a fence(s); landscaping of certain plants, bushes; etc.).  Indeed, 

the overall success and value of the project as an education and outreach project may depend to 

some extent on the overall aesthetic appearance of the site.   

 

Lastly, in the event some native or feedstock materials are left on-site, the Town expects to 

accept and/or arrange for the disposition of these materials.   

 

B.  The U.S. Environmental Protections Agency, Region 1.  EPA intends to support this MOU 

by providing labor, materials and services necessary to construct the N BMP retrofit within the 

overall project timeline.  In addition, EPA intends to provide and install one or two signs/kiosks 

for the project.  EPA intends to develop signs/kiosks and their content and format in 

collaboration the Town and other stakeholders, as appropriate (e.g., CCC). 

 

As reasonable under the circumstances, EPA intends to mitigate the amount of excavated waste 

native and/or feedstock materials left on-site following construction by incorporating such 

materials into the project design.  However, EPA expects that all unused feedstock and/or native 

materials left on-site after completion of the project will be the responsibility of the Town.    

 

 
1  Coordination will occur during the Pre-Construction Meeting (currently scheduled for week of April 12). 
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After construction of the project, the site shall serve as a stormwater BMP in accordance with 

this MOU.  After the expiration of this MOU, the improvements made to the site shall be 

permanent and run with the land.  The BMP and its operation and management will be the 

Town’s responsibility.     

 

EPA may document the project site and activities in video and photographs for the Agency’s 

education and outreach efforts, and for development of an EPA project website for the general 

public that documents the project in detail.  For all outreach and education-related activities, the 

Parties will coordinate with EPA’s Office of Public Affairs, and intend to coordinate closely with 

the Project Partners, as appropriate.    

 

For BMP performance assessment and monitoring, EPA will provide training for the Town for 

one to three storm events; sampling/monitoring equipment; sample jars and containers; and 

shipping of collected samples for laboratory analysis.  Refer to the project Monitoring Plan and 

QAPP (currently under development).   

 

Project Tasks  
Task 

 
Organization 

BMP and Site Design  
 

EPA 

Site Access and Coordination  
 

Town 

Permitting: Mass Wetlands Act, local 
 

Town 

Tree, brush and shrub clearing and disposal  EPA, Town 

Materials Mngt  EPA, Town 

BMP Construction 
 

EPA 

MS4 Diversion Structure / BMP Tie-In 
 

EPA 

BMP Landscaping incl. plants, shrubs, grass 
 

EPA 

Additional Landscaping / fencing 
 

EPA, Town 

BMP Operation and Maintenance (O&M)  EPA, Town 

BMP Performance Assessment and Monitoring  EPA, Town, 
CCC, Others 

Education and Outreach 
 

Town, EPA, 
CCC, Others 

 
  

 
  

 

 

V. ACCESS 

 
To facilitate timely access to the project area, the Parties executed 

a separate access agreement dated September 30, 2014.   
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VI. LIMITATIONS 

 
A.  All commitments made in this MOU are subject to the availability of appropriated funds and 

each party’s budget priorities.  Nothing in this MOU, in and of itself, obligates the Town or EPA 

to expend appropriations or to enter into any contract, assistance agreement, interagency 

agreement, or other financial obligation.  The Town agrees not to submit a claim for 

compensation for services rendered to EPA in connection with any activities it carries out in 

furtherance of this MOU.   

 

B.  This MOU is neither a fiscal nor a funds obligation document.  Any endeavor involving 

reimbursement or contribution of funds between the parties to this MOU will be handled in 

accordance with applicable laws, regulations, and procedures, and will be subject to separate 

subsidiary agreements that will be effected in writing by representatives of both parties. 

 

C. This MOU does not create any right or benefit, substantive or procedural, enforceable by law 

or equity against the Town or EPA, their officers or employees, or any other person.  This MOU 

does not direct or apply to any person outside the Town and EPA.    

 

D. The Town agrees that should a third party claim arise under the terms and conditions of the 

Federal Tort Claims Act (FTCA), 28 U.S.C. 1346(b), 2671, 2680, or under the laws of the State 

of Massachusetts based on negligence or a wrongful act or omission, the party whose 

employee(s)’ conduct gave rise to the claim shall be responsible for the investigation and 

disposition of said claim. For claims involving conduct of employees of more than one party 

arising out of a joint activity conducted pursuant to this MOU, the parties agree to work 

cooperatively to determine which entity will be primarily responsible for the investigation and 

disposition of the claim.  

 

 

VII. POINTS OF CONTACT 

 

The following individuals are designated points of contact for the MOU: 

 

United States Environmental Protection Agency Region 1:  Ray Cody, EPA Region 1, 5 Post 

Office Square, Suite 100, Mail Code OEP06-1, Boston, MA 02019-3912, cody.ray@epa.gov 

(617) 918-1366. 

 

Town of Barnstable:  Dale Saad, Ph.D., Senior Project Manager, Water and  Sewer, Barnstable 

DPW, 382 Falmouth Road, Hyannis, MA  02601, (508) 790-6400 x4941 

dale.saad@town.barnstable.ma.us. 

 

 

 

 

 

mailto:cody.ray@epa.gov
mailto:dale.saad@town.barnstable.ma.us
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VIII. MODIFICATION/DURATION/TERMINATION 

 

This MOU shall take effect upon the signature of the Parties and remain in effect for a period of 

three years.  This MOU may be extended or modified at any time per the mutual consent of the 

Parties.  Additionally, a party may terminate its participation in this MOU at any time by 

providing written notice to the other party at least 90 days in advance of the desired termination 

date.    

 

 

IX. APPROVAL 

 

 

 

____________________________________       ________________________ 

Ken Moraff, Director     Date 

EPA New England  

 

 

 

 

____________________________________       ________________________ 

Thomas K. Lynch, Town Manager   Date 

Town of Barnstable 
 

 

 

 

 


